
El Camino College - Administrative Services  
Minutes of the Facilities Steering Committee – October 7, 2019 

 

Purpose Statement: The Facilities Steering Committee will provide input for Program Planning, 
review related documents, and make recommendations for the Facilities Master Plan; updated 
information will be distributed to constituents represented by committee members. 
 
Strategic Initiative C – Collaboration: Advance an effective process of collaboration and collegial 
consultation conducted with integrity and respect to inform and strengthen decision-making. 
 
Members Present: Dena Maloney, Iris Ingram, Jean Shankweiler, Jorge Gutierrez, Lissette Marquez,   
Ann O’Brien, Jaynie Ishikawa, Michael Pascual, Makayla Propst, Angela Simon and Shobhana 
Warrier 
 
Alternates/Guests and Support Staff Present: Berkeley Price, Jane Miyashiro, Crystal Martin and 
Dipte Patel  
 
1. The minutes of August 5, 2019 was approved. 
 
2. Health & Safety: 

These are the current top priority Health & Safety items: 
1. Roofs (PACE Bldg.) – roof of the modular structure, which housed the Community Education 

Office.  Pricing is being procured. 
2. Baseball Field – documents (plans) are at DSA for review and approval.  
3. CATS Bldg. – construction documents are at DSA for the installation of netting. 
4. Campus Exterior Lighting – received plans from Engineers.  Project is out to bid for various 

area throughout the campus.    
5. Campus Police Backup Power – Plans for the new generator are 75% complete. 
6. Marsee – currently the liquid is being drained from the pit to determine the cause of damage. 
7. Fire Academy – awarded contract to replace HVAC units. 
8. Business Training Center – awarded contract to replace HVAC units. 
9. Communication Bldg. – railing to be designed and built for the area between the 

Communication Bldg. and new Student Services Building. 
10. Life Science Bldg. – the specimen fridge is not working and the contract has been awarded to 

LA Air Conditioning to perform the necessary repairs. 
 
3. Bond Project Status 

1. Major projects: 
a) Admin Bldg. is on schedule to be done by Spring 2020. 
b) Art Complex - all inputs from stakeholders have been received and is being finalized to 

be send to DSA. 
c) Construction Technology – meeting with stakeholder have been very productive.  

Design work is 35% completed. 
d) Gymnasium – we have developed plan of action to have it completed by November.  

We have two courts in the Bldg.:  
i. Basketball, which is completed.  

ii. Volleyball, currently they are striping the new replaced floor. 
e) Pool Classroom Complex is on schedule to be done by June 2020. 
f) Bookstore Café Project – Architect are doing the final plan and next step is DSA 

approval. 
g) Student Services Building – currently working on the punch list.  We are working with 
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staff regarding the counter height in Financial Aid and ergonomic issues.  Tentative 
completion date is November. 

h) Behavioral & Social Science – is at DSA for approval.  Award bid in Spring.  Move in 
by August 2022. 

i) Demolition of Student Activities and Existing Student Services – currently out to bid.  
Award bid in November.  Demolition will begin in mid-December until June 2020. 

j) Central Plan Upgrade – we interviewed three firms and one is being recommended. 
k) Student Activities Relocation – currently meeting with staff on the relocation.  Move in 

by November 1st.  Temporary move to the modular classroom off Manhattan Beach 
Bldg. where Community Education was located.  At the next meeting, Jorge will be 
bringing in the floor plan.   
• Question was asked on the update for the Community Education final location.   
• Answer – Final location will be the old CDC building off Crenshaw, but prior 

projects that were not closed out at DSA needs to be closed out before a new 
project number is opened. 

 
4. Draft AP 8888 Notifications – Advance Notice of Potential Physical Barriers to Campus 

Accessible Routes, Parking, and Other Features 
• This Administrative Procedure (AP) is brought back to this committee for their review of the 

changes that was made from the December 2018 meeting discussion. 
o Background:  This AP was written by third party in regards to the OCR complaint.  
o Purpose:  to set forth processes for assuring that the District provides advance notice to 

the District community of known potential barriers to accessible routes, parking, and 
other features created by construction, moving, or other events that may significantly 
impact physical access. 

o Accessibility: the District will create and maintain online map.  Marketing and 
Communication will update the online map and Facilities will provide the information 
for updating.  We have worked with Michael to add AP 8888 information into 
contracts for the District and into contracts for the Civic Center. 

o Exec. Director of Facilities needs to obtain information 30 days prior to construction 
related closures.  

o At least ten (10) days prior to any planned construction-related closure to campus 
buildings or transportation facilities, the online accessibility map shall be updated by 
Marketing & Communications to reflect Work Zone-related changes and posted 
online. 

o Email notification needs to be sent out to the campus (staff, faculty and students). 
o All physical campus maps and directories shall include instructions on how to access 

the online accessibility map and webpage. College community members may request 
physical copies of the online accessibility map by calling or visiting Campus Police. 
 We will have an accessibility consultant coming this week to look at the ADA 

path of travel for the demolition of the Student Activities and the campus map 
will be updated and published.  This item will be an agenda item for the Town 
Hall. 

• It was noted that with minor changes that will be made, this AP 8888 has been approved to be 
moved forward to College Council.  President Maloney mentioned that this can be brought to 
the October 25th Policy and Procedure meeting with College Council then be moved to the 
Board Meeting. 

 
 

5. Construction Update and Communication Plan (demo map 1 & 2) 
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1. If you look at the demo map 1, you will notice that all area from the Communication building- 
Library-Art Patio-North Gym will be closed off for the demo project.  Vehicles will be coming 
into the campus from Manhattan.  We will have safety personal stationed at the entrance into 
the campus and internal cross on campus.  

2. If you look at the demo map 2, you will notice the only change that has occurred is the path of 
travel in front of the north gym and pool classroom building is open for through traffic.  By 
June 2020, the Pool project will be completed and we will have another path of travel. 

3. Several concern were brought up in our previous presentation throughout the campus and they 
were regarding asbestos abatement, noise factor and dust.  All of these concerns are addressed 
in the bid packages. 

4. Safety measure are all in place for all construction projects.  
5. We are talking with the groups that have events taking place on the Library Lawn, since 

construction is taking place they will have to relocate their events. 
6. Communication Plan timeline is from August 2019 through 2022.  Some of the tactics used for 

communicating the forthcoming demo and construction of Behavioral Science and Art 
Complex project changes are:  

 Presentations to stakeholders  
 Branded materials for “A Reimagined Campus” campaign 
 Branded materials for safety/wayfinding notifications  
 Develop tools to address handicap accessibility 
 Website homepage, dedicated landing pages, interactive campus map - we have 

campus bird software, where we can do real time changes on to the map. 
 Construction wayfinding/fencing banners  
 We will also have a dedicated email address for any suggestions.   
 Ongoing social media, email, video, media relations and printed communication 
 Story telling of project milestones.  We are also planning to do a time-lapse 

photography  
 President Maloney mentioned that PBC had concern on pass period of 10 minutes 

between classes.  Counselors will have to work with student to getting the class 
schedule in close proximity.  What will be needed?  The suggestion was to make it 
known on the schedule of classes that construction is happening in the center of 
campus, put it on MyECC, and add links to the map on schedule of classes.  Ann 
mentioned they will be presenting to ASO, and this will be discussed with them. 

 
6. Admin – Color Renderings of West Landscape 

New Administration Building landscape plan was presented.  This area will have garden like 
atmosphere.  The plants that are planned for this area are all drought resistant.   
 

7. Other Discussion  
 Music building has been approved for State funds of $20 million.  Application is now with 

the Governor to be added to the State budget.  We will know more in January.  Thanks to 
Debra Shepley from Gensler, she is the one who submitted our application for State Funds.  

 
8. Adjournment 

Meeting adjourned at 3:35pm. 
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