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                                 EL CAMINO COLLEGE

Office of the Vice President - Administrative Services

MINUTES OF THE

CITIZENS’ BOND OVERSIGHT COMMITTEE MEETING OF
January 19, 2011
The Citizens’ Bond Oversight Committee met at 3:30 p.m. on Wednesday, January 19, 2011 in the Board Room at El Camino College.
The following Oversight Committee Members were present, Bob Amos and Gloria Dumas.  Frances Mullan, Kirk Retz and Jessica Lopez were absent.
Also present were Jo Ann Higdon, Bob Gann, Ann Garten, Tom Brown, and Bruce Hoerning.

Minutes of the Citizens’ Oversight Committee Meeting of November 17, 2010: 
The minutes were not approved because there was no quorum.
Measure “E” Agendas:

Bob Gann reviewed the following information from the Measure E section of the November and December Board of Trustees’ agendas. 
November 15, 2010
A. Category Budgets and Balances 
B. Contract Extension – Caldwell Flores Winters, Inc. 
C. Contract – Coffey Environmental – Electrical & Data Conversion Project – Hazardous material abatement.
D. Contract – LPA – Stadium Track Replacement Project – Design the Stadium/Track.  This will consolidate the Stadium/Track into one.  Construction will begin January 2013.
E. Contract Amendment – Koury Engineering – Phase 3 Infrastructure Project  
F. Change Order – HPS Mechanical – Phase 3 Infrastructure Project – Some were unforeseen conditions and some are district request.
G. Purchase Orders and Blanket Purchase Orders 

December 13, 2010

A. Category Budgets and Balances 
B. Contract – Beck & Graboski – Campus Signage and Wayfinding Project – Directional signage and campus directory.
C. Contract – S & K Engineers – Security Systems Upgrade Project – Installation of cameras on campus.
D. Contract Amendment – Prestige Security – Math Business Health Sciences Project - Security guards at the two entrances to the Math Business Health Sciences construction site.
E. Change Order – HPS Mechanical – Phase 3 Infrastructure 
F. Purchase Orders and Blanket Purchase Orders


Schedule of Future Meetings:

The next meeting will be March 16, 2011.  


Open Discussion: 
Discussion of what the next phase of construction would be:

· Bob noted that between the new Facilities Master Plan approved at the June 2010 Board meeting and the old Facilities Master Plan there would be a shortfall of approximately $300 million.  To yield the balance of the monies in the new Facilities Master Plan ECC could look into a Bond extension.  

· Don’t foresee any monies from the State for construction.

· Social Science remodel is 50/50.  50% state money and 50% bond money.

Public Comment: 
None

Adjournment:  
The meeting was adjourned at 4:10 p.m.
PURPOSE:  To inform the public concerning bond revenue expenditures and to actively “review and report” on the expenditure of these funds.  (Ed. Code sec. 15278(a)
