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                                 EL CAMINO COLLEGE

Office of the Vice President - Administrative Services

MINUTES OF THE

CITIZENS’ BOND OVERSIGHT COMMITTEE MEETING OF
September 21, 2011
The Citizens’ Bond Oversight Committee met at 3:00 p.m. on Wednesday, September 21, 2011 in the Board Room at El Camino College.
The following Oversight Committee Members were present; Frances Mullan, Dwight Choyce, Robert Amos and Rebekka Asher.  Members absent were Kirk Retz and Gloria Dumas.
Also present were Ann Garten, Bruce Hoerning, Tom Brown, and Bob Gann.
Welcome & Introduction - Members introduced themselves:
· Frances Mullan - Community Member representative 

· Robert Amos - Foundation representative

· Rebekka Asher - the new president of the Associated Student Organization (ASO) and will therefore represent the students on the committee.
· Dwight Choyce - Community Member representative.

Bruce passed out the PowerPoint presentation that was done on Flex Day and at the Facilities Steering Committee meeting:
· Slide 1 & 2 -  Introduction
· Slide 3  -  Project Completed since August 2010:
· Slide 4 - Social Science Building – Grand opening was August 15, 2011; Original cost 11,345,000 with 50% coming from State; due to bid war current budget is reduced to $5,600,000.
· Slide 5, 6, 7 & 8 - Shows the new Social Science building before and after completion of the construction work.
· Slide 9 – Restroom Accessibility Renovations – improve 30 restrooms in 13 buildings on campus; Construction started February 2011; Phase one completed as of July 2011 and Phase two is pending.
· Slide 10 – Picture of the renovated restroom.
· Slide 11 – Current Projects:
· Slide 12 – Math Business Allied Health Building (MBA) – Construction started April 2010; Anticipated completion December 2011; Estimated budget cost of $36,900,000; Four-story structure, approx. 115,000 square feet in size; Occupancy is Summer of 2012.  Grand opening Fall 2012.
· Slide 13 – Rendering of part of the campus.
· Slide 14 – Picture of the MBA building construction.
· Slide 15 - Conceptual drawing of the MBA courtyard from the North side entry.

· Slide 16 - Picture of the MBA building construction.
· Slide 17 - Conceptual drawing of the MBA courtyard from the South side entry.

· Slide 18 – Electrical & Data Conversion – This project will connect all of the campus’ buildings to the new electrical substation; Will provide for an expanded data network with redundant capacity; Replace aging Emergency Pole Phones; Budget $11,610,000; Start date of November 2010; Anticipated completion date of March 2012.
· Slide 20 – Picture of fiber optic wires.
· Slide 21 – Drawing of whole campus.
· Slide 22 – Future projects – Shops Building Replacement; Athletic Education & Fitness Complex; MCS Renovation (Industry & Technology Building); STEM (Science Technology Engineering and Math) Center; Parking Lot Lighting/Security Upgrade:
· Slide 23 – Shops Building Replacement – Design phase September 2010 through December 2011; Construction will begin December 2012 through March 2014; New building will house Air Conditioning/Refrigeration, Auto collision/Painting, Auto Tech and Welding; New pedestrian walkway and hardscape.  Occupancy by Fall 2014.

· Slide 24 – Picture of where the new Shops building will be located.

· Slide 25 – Artist rendering of the Shops building.
· Slide 26 – Athletic Education & Fitness Complex – Design phase January 2011 through December 2011; Construction will begin January 2013 through May 2014: Estimated budget cost of $42,223,638; Construction of a new stadium incorporating a running track and field for both football and soccer.   Various support facilities such as a field house will also be included in this venue.  A separate practice field will also be constructed; Occupancy by May 2014. 

· Slide 27 – Conceptual landscape plan

· Slide 28 – Design of men’s and women’s locker room.
· Slide 29 – MCS Renovation (Industry & Technology Building) – Design phase January 2011 through December 2011; Construction will begin January 2013 through June 2014; Estimated budget cost of $36,942,427; Complete building systems modernization and reconfiguration of internal spaces to accommodate the needs of the Industry & Technology division programs; Occupancy by Fall 2014.
· Slide 30, 31 & 32 – Conceptual drawing of the MCS building renovation.

· Slide 33 – STEM (Science Technology Engineering and Math) Center – Design phase April 2011 through August 2011; Construction will start June 2012 through December 2012; Convert the lower level of the Natural Science Building to support the program requirements of STEM; Occupancy by Spring 2013. 
· Slide 34 – Parking Lot Lighting/Security Upgrade- Construction will begin January 2012 through August 2012; Upgrading of parking lot lights, installation of additional pole mounted security cameras and new emergency phones; All walkway lights bulbs will be replaced.
· Slide 35 & 36 – Pictures of Non-Measure E funding projects that were also completed; New fixed seating and classroom benches in ARTB 103, 106, 211 & 215; New Student Development systems Furniture.
Minutes of the Citizens’ Oversight Committee Meeting of July 20, 2011: 
The minutes were approved.
Measure “E” Agendas:

Bob Gann reviewed the following information from the Measure E section of the July, August and September Board of Trustees’ agendas. 
July 18, 2011:
A. Category Budgets and Balances – Quarterly report with details of each of the categories. 
B. Contract under $78,900 (prior board approval is not needed for contracts under $78,900 but with contracts over $78,900 prior board approval is needed before any action can be taken).
1. Contract – MACTEC Engineering & Consulting, Inc. – Athletic Education & Fitness Complex – Geo-technical work being performed for the Stadium/Track project.
2. Contract – LCC3 Construction Services, Inc. – Division of the State Architect Project Certification Services - DSA close out services performed by this firm and majority of the project work is non Measure E work.
C. Contract Amendment – HMC Architects, Inc.- Science Technology Engineering and Math Project
D. Change Order – Insignia – Campus Signage and Wayfinding Project – Directional signage for the campus.
E. Purchase Orders and Blanket Purchase Orders 

August 15, 2011:
A. Category Budgets and Balances – Summary of category.
B. Notice of Job Completion – Insignia – Campus Signage and Wayfinding Project - Board accepts work as completed, and then paperwork is filed with LA County which provides sub-contractors who were not paid by the General contractor to put in a claim for payment.
C. Bid Award – Epic Production Technologies 
D. Purchase Orders and Blanket Purchase Orders
September 8, 2011:

A. Category Budgets and Balances – Summary of category.
B. Contract – AMEC E&I Inc. – Industry & Technology Modernization Project- Geo-technical work being done to the existing Math & Computer Science Building.
C. Contract Amendment –Converser Consultants – Math Business Allied Health Building Project – Special testing and inspection services due to the increased number of required testing and retesting of failed work.  A portion of the increase cost will be charged back to the general contractor.
D. Contract Amendment – Sandy Pringle Associates – Math Business Allied Health Building Project – Provide DSA certified inspection on site (full-time).  Increase to original contract amount due to construction delay.  
E. Change Order – Taisei Construction Corporation –Math Business Allied Health Building Project:

a. Item #4 portion of the cost will be charged back to the mechanical engineers who did the design.  
b. Item #6 portion of the cost will be charged back to the mechanical engineer.  
c. Item #7 changes of anchor requested by the DSA for code compliance.
F. Purchase Orders and Blanket Purchase Orders
Schedule of Future Meetings:

Next meeting will at held on November 16, 2011 @ 3:00 pm.  Frances Mullan will not be attending this meeting.
Open Discussion: 
Bob Gann will be retiring December 2012.

Public Comment: 
Adjournment:  
The meeting was adjourned at 3:50 p.m.
PURPOSE:  To inform the public concerning bond revenue expenditures and to actively “review and report” on the expenditure of these funds.  (Ed. Code sec. 15278(a)
