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I.
INFORMATION



A.
PROJECT BUDGETS

The Facilities Needs Report prepared May 2002, established preliminary budgets for the renovation or replacement of the buildings reported in the categories identified below.  The Needs Report was the basis for determining the amount of bond funding required to complete the facilities upgrade/modernization program.  The preliminary budgets were revised February 17, 2004, when project scopes and timelines were further defined.  Budgets were also revised as of May 16, 2005.  Also included in the needs report was a listing compiled by division of equipment and technology that needed to be replaced or upgraded.




The following table reports expenditures through September 30, 2005.
	GENERAL OBLIGATION BOND FUND CATEGORIES AND PROJECTS 
	 
	 

	
	
	 

	 
	REVISED
BUDGET
	TOTAL 
EXPENDITURES
	BALANCE

	Additional Classrooms and Modernization (ACM)
	
	
	 

	Acquisitions (0201)
	        5,000,000 
	             705,867 
	         4,294,133 

	Architectural Barrier Removal Phase 2 (0202)
	        1,529,000 
	               16,612 
	         1,512,388 

	Athletic Education and Fitness Complex (0203)
	      15,718,000 
	             244,946 
	       15,473,054 

	Bookstore/Cafeteria Conversion to Admin. (0204)
	        6,084,896 
	               65,586 
	         6,019,310 

	Business Building Replacement (0205)
	      10,926,189 
	             125,795 
	       10,800,394 

	Central Plant (0206)
	      10,858,000 
	             116,895 
	       10,741,105 

	Child Development Center Phase 2 (0207)
	        2,525,000 
	               27,318 
	         2,497,682 

	Crenshaw Blvd. Frontage Enhancement (0208)
	        1,100,000 
	               12,000 
	         1,088,000 

	Fire Academy Structure (0209)
	           791,375 
	                 8,682 
	            782,693 

	Fire Program Facility (0210)
	           123,000 
	                 1,497 
	            121,503 

	Humanities Complex Replacement (0212)
	      23,120,064 
	          1,266,158 
	       21,853,906 

	Learning Resource Center Addition (0213)
	        7,100,000 
	             112,673 
	         6,987,327 

	Manhattan Beach Blvd. Parking Structure & 
Entrance (0214)
	           216,232 
	                    534 
	            215,698 

	Remodeling Phase One (0215) - CLOSED
	
	             249,133 
	     (249,132.54)

	Remodeling Phase Two (0216)
	           157,625 
	               34,146 
	            123,479 

	Remodeling Phase Three (0217)
	        8,715,875 
	               93,868 
	         8,622,007 

	Science Complex Renovation (0219)
	        6,721,738 
	          6,261,786 
	            459,952 

	Signage and Wayfinding (0224)
	        2,600,000 
	               50,554 
	         2,549,446 

	Student Services and Activities Replacement (0220)
	      31,928,118 
	             363,917 
	       31,564,201 

	Temporary Space and Relocation Costs (0221)
	        2,000,000 
	             602,071 
	         1,397,929 

	Reserve for Contingencies (0299)
	      37,748,071 
	                      -   
	       37,748,071 

	    Total Additional Classrooms and Modernization
	    174,963,183 
	        10,360,037 
	     164,603,146 

	 
	
	
	 

	Campus Site Improvements:  Accessibility,
Safety / Security (CSI)
	
	
	 

	Asphalt Resurfacing - All Lots (0301)
	           400,000 
	               14,459 
	            385,541 

	Emergency Generators and Distribution (0302)
	        2,265,000 
	               14,752 
	         2,250,248 

	Emergency Power to Security Lighting (0303)
	           175,000 
	                 1,140 
	            173,860 

	Entrance - Redondo Beach Blvd. to Lot H (0304)
	           400,000 
	                 3,985 
	            396,015 

	Fencing Replacement and Additions (0305)
	           375,000 
	                 2,442 
	            372,558 

	Landscaping and Irrigation System Replace. (0306)
	        2,540,000 
	               39,129 
	         2,500,871 

	Lighting - Upgrade / Replace All Lots (0308)
	        2,440,000 
	               15,891 
	         2,424,109 

	Lot F Parking Structure Improvements (0309)
	        1,632,000 
	               10,629 
	         1,621,371 

	Lot H Parking Structure (0310)
	        8,348,666 
	             384,610 
	         7,964,056 

	Paving Replacement - All Walks and Driveways (0311)
	        2,187,000 
	               14,244 
	         2,172,756 

	Pedestrian Walks at Manhattan Beach Blvd. and 
Lot E (0312)
	             81,600 
	                    531 
	              81,069 

	Security Video (0313)
	           180,000 
	                 7,599 
	            172,401 

	Voice / Data / Signal Site Duct Bank (0314)
	        1,945,181 
	               82,121 
	         1,863,060 

	Reserve for Contingencies (0399)
	        1,757,784 
	                      -   
	         1,757,784 

	    Total Campus Site Improvements:
    Accessibility, Safety / Security
	      24,727,231 
	             591,533 
	       24,135,698 

	 
	
	
	 

	Energy Efficiency Improvements (EEI)
	
	
	 

	Energy Efficiency Improvements Phase Two (0402)
	        2,818,000 
	               43,000 
	         2,775,000 

	Reserve for Contingencies (0499)
	           215,653 
	                      -   
	            215,653 

	    Total Energy Efficiency Improvements
	        3,033,653 
	               43,000 
	         2,990,653 

	 
	
	
	 

	Health and Safety Improvements (HSI)
	
	
	 

	Administration (0501)
	        4,367,732 
	               64,234 
	         4,303,498 

	Art & Behavioral Sciences (0502)
	      12,247,136 
	             181,954 
	       12,065,182 

	Auxiliary Warehouse (0504)
	           105,042 
	                 1,170 
	            103,872 

	Communications (0507)
	        8,223,354 
	             204,746 
	         8,018,608 

	Construction Technology (0508)
	           943,970 
	               14,824 
	            929,146 

	Domestic Water System (0509)
	        2,488,800 
	               65,414 
	         2,423,386 

	Facilities and Receiving (0510)
	        1,985,416 
	             131,764 
	         1,853,652 

	Fire Alarm (0511)
	           780,800 
	                 8,050 
	            772,750 

	Firelines (0512)
	        1,837,503 
	               74,659 
	         1,762,844 

	Hazardous Materials Abatement (0513)
	           200,000 
	               64,857 
	            135,143 

	Library (0515)
	        7,876,509 
	             405,041 
	         7,471,468 

	Marsee Auditorium (0516)
	        6,670,843 
	             100,338 
	         6,570,505 

	Math & Computer Sciences (0517)
	      10,761,643 
	             161,435 
	       10,600,208 

	Music (0518)
	        8,896,846 
	             210,715 
	         8,686,131 

	Natural Gas System (0519)
	           488,000 
	                 5,069 
	            482,931 

	North Gymnasium (0520)
	        3,248,993 
	             251,205 
	         2,997,788 

	Physical Education and Men's Shower (0521)
	        4,216,871 
	               59,737 
	         4,157,134 

	Planetarium (0522)
	           559,465 
	               11,875 
	            547,590 

	Pool and Health Center (0523)
	        8,273,592 
	             124,727 
	         8,148,865 

	Primary Electrical Distribution System (0524)
	      13,460,000 
	             421,575 
	       13,038,425 

	Reimbursements (0525) 
	        1,456,353 
	          1,456,353 
	                     -   

	Security Systems (0526)
	        1,313,664 
	               24,376 
	         1,289,288 

	Sewer System (0527)
	        1,964,200 
	20,097 
	         1,944,103 

	Social Sciences (0528)
	        7,415,520 
	             109,475 
	         7,306,045 

	Storm Drain System (0530)
	        1,083,909 
	               11,135 
	         1,072,774 

	Technical Arts (0531)
	        5,600,000 
	               97,657 
	         5,502,343 

	Shops (0533)
	      10,600,000 
	             193,527 
	       10,406,473 

	Reserve for Contingencies (0599)
	        8,337,328 
	                      -   
	         8,337,328 

	    Total Health and Safety Improvements
	    135,403,489 
	          4,476,011 
	     130,927,478 

	 
	
	
	 

	Information Technology and Equipment (ITE)
	
	
	 

	Behavioral and Social Sciences (0601)
	           579,077 
	               22,984 
	            556,093 

	Business (0602)
	        1,123,650 
	             438,401 
	            685,249 

	Facilities Planning and Services (0603)
	        1,818,724 
	             283,304 
	         1,535,420 

	Fine Arts (0604)
	        2,805,096 
	             328,212 
	         2,476,884 

	Health Sciences and Athletics (0605)
	        1,203,993 
	             177,688 
	         1,026,305 

	Humanities (0606)
	           607,033 
	             150,534 
	            456,499 

	Industry and Technology (0607)
	        1,771,641 
	             422,712 
	         1,348,929 

	Information Technology (0608)
	      14,557,510 
	          1,769,904 
	       12,787,606 

	Learning Resources (0609)
	        4,665,775 
	             137,253 
	         4,528,522 

	Math (0610)
	           688,661 
	             134,997 
	            553,664 

	Natural Sciences (0611)
	        3,002,285 
	             585,119 
	         2,417,166 

	Nursing (0612)
	           252,651 
	             116,478 
	            136,173 

	Student and Community Advancement (0613)
	           567,500 
	             169,879 
	            397,621 

	Interfund Transfer (0614)
	           141,150 
	             141,150 
	                     -   

	Phase II, III, IV Purchases (0697)
	      12,686,900 
	                      -   
	       12,686,900 

	Installation Contingency (0698)
	        4,464,194 
	                      -   
	         4,464,194 

	Reserve for Contingencies (0699)
	        3,746,018 
	                      -   
	         3,746,018 

	    Total Information Technology and Equipment
	      54,681,858 
	          4,878,614 
	       49,803,244 

	 
	
	
	 

	Physical Education Facilities Improvements (PEFI)
	
	
	 

	Baseball Field (0701)
	        1,091,800 
	                      -   
	         1,091,800 

	North Field (0702)
	           481,600 
	                      -   
	            481,600 

	Sand Volleyball (0703)
	             12,300 
	                      -   
	              12,300 

	Reserve for Contingencies (0799)
	           121,349 
	                      -   
	            121,349 

	    Total Physical Education Facilities
	        1,707,049 
	                      -   
	         1,707,049 

	 
	
	
	 

	 
	 $ 394,516,463 
	 $     20,349,195 
	 $  374,167,268 

	 
	 
	 
	 


B.
CITIZENS’ BOND OVERSIGHT COMMITTEE
The next meeting of the Citizens’ Bond Oversight Committee is scheduled for Wednesday, November 9, 2005, at 3 p.m.    

II.
APPROVAL

A.
BID 2005-04/HUMANITIES BUILDING – DEMOLITION, EARTHWORK, AND SITE UTILITIES
It is recommended that the Bid 2005-04 be awarded to the following vendors for the Humanities Building  Demolition, Earthwork, and Site Utilities project in accordance with the specifications, terms, and conditions of the above named bid.





  


  



   With

P.O. #’s   Vendor



         Bid Amount       Insurance      Total    
    

   TBD    Doja Inc.[3] - Demolition                        $285,000.00        $35,994.18  $320,994.18

                
 
   Louis Todd Corp. [ 3] – Earthwork         $358,000.00       $   2,990.23  $360.990.23

                 

   HPS Mechanical Inc.[5] – Site Utilities  $544,910.00       $15,862.57   $560,772.57

Other Bidders:  Demolition – U.S. Demolition Inc. $294,778.00; G.D. Heil Inc. $318,600.00; CST Environmental Corp. $367,800.00.  Earthwork – Salsbury $400,352.00; Doja Inc. $415,000.00; Crew Inc. $429,000.00.  Site Utilities – Plumbing, Piping & Construction, $633,000; Atlas Allied, $1,273,000 and Minco America Corp., $1,297,000.
“No Bid” Responses: None

Non-Responses:  Demolition – AAA Demolition, Darco Engineering,  American Wrecking, Pena Grading,  J & G Industries, Penhall, American Demolition, Cleveland Wrecking, Pacific Demolition, Southern Counties Concrete Cutting, and Hammer Down

Site Utilities – Castongia Inc., Bali Construction, CGI Construction. Earthwork – AL Macintosh.

III.
RATIFICATION
 


A.
PURCHASE ORDERS
The following purchase orders have been issued in accordance with the District’s purchasing policy and authorization of the Board of Trustees.  It is recommended that the following purchase orders for Measure “E” expenditures be ratified and that payment be authorized upon delivery and acceptance of the items or services ordered. 


Run Date
El Camino Community College District


10/3/2005
Measure "E" Purchase Order Listing 


        Meeting Date:  10-17-2005
The following purchase orders have been issued in accordance with the District's purchasing policy and authorization of the Board of Trustees. It is recommended that the following purchase orders be approved and that payment be authorized upon delivery and acceptance of the items ordered. 


     P.O.

 Number
Vendor Name
Site Name
Description
    P.O. Cost

P0080556
Roger's Systems Specialist
Science Complex Reno
Group II Equipment
$364.90

P0080557
Delphin Computer Supply
Science Complex Reno
Group II Equipment
$3,675.10

P0089018
Graybar Electric
Remodeling-Phase 2
Remodeling & Renovations
$290.83

P0089019
Graybar Electric
Remodeling-Phase 2
Remodeling & Renovations
$464.73

P0089020
Affidia Systems
Science Complex Reno
Group II Equipment
$11,142.95

P0089021
Tbp Architecture, Inc
Master Planning
Architecture & Engineering
$3,416.82

P0089025
Haltbrink Asphalt Paving
TemporarySpace/Reloc
Site Improvements
$5,100.00

Total : 
7
$24,455.33

B0089023
Ford Graphics
Humanities Complex 
Blue Printing-Construction
$12,000.00

B0089024
Marcor Remediation,
Humanities Complex 
Site Improvements
$152,900.00

Total : 
2
$164,900.00

Total POs and BPOs : 
9
TOTAL :
$189,355.33
__________________________________________________________________________________________

October 17, 2005
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